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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-07-23
Investment Auto Submission Date: 2012-02-24
Date of Last Investment Detail Update: 2012-02-24
Date of Last Exhibit 300A Update: 2012-07-23
Date of Last Revision: 2012-07-23

Agency: 009 - Department of Health and Human Services Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 24 - E-Gov & LoB initiatives

1. Name of this Investment: Federal Health Architecture

2. Unique Investment Identifier (Ull): 009-999991400

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

In 2004, the Federal Health Architecture (FHA) Program was established as an OMB line of
business (LoB) to support Federal activities related to the development and adoption of
Health IT standards, ensuring that agencies seamlessly and securely exchange health data
with other agencies, other government entities, and with other public and private
organizations. In 2006, Executive Order 13410 required healthcare programs administered or
sponsored by the Federal government to promote quality and efficient delivery through the
use of health information technology. HHS was tasked with developing a program to assist
agencies to meet EO 13410 and monitor their progress. Subsequently, the Office of the
National Coordinator for Health Information Technology (ONC) was established. The FHA is
a partnership among Federal Agencies and the OMB, and managed by ONC with HHS,
acting as the Managing Partner, along with the Department of Defense and the Department of
Veterans Affairs, acting as Lead Partners, provides funding for the program. These agencies
collaborate to advance health information interoperability between Federal Agencies, and
between agencies and the tribal, state, local and private sectors. Through the FHA program,
Federal Agencies have joined together to rapidly and efficiently implement government-wide
solutions for interoperable and secure health information exchange that address agency
business priorities, while protecting citizen privacy. FHA serves the needs of more than 20
Federal Agencies in domains as diverse as military and veterans’ healthcare, public health
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monitoring, long-term care and disability services, research, tribal health services and many
other critical Federal priorities.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The FHA was formed to coordinate health IT activities among the more than 20 Federal
Agencies that provide health and healthcare services to citizens. FHA and its Federal
partners are helping build a Federal health information technology environment that is
interoperable with private sector systems and supports the President’s plan to enable better
point-of-service care, increased efficiency and improved overall health in the U.S. population.
FHA, together with its Federal partners, addresses the requirements of EO 13410 to achieve
secure, interoperable health information exchanges within the Federal Government and its
consortia. FHA uses a three-step process to provide products and services that advance
adoption of interoperable health information transmission among health stakeholders --
identify business needs, furnish tools and products, and provide implementation support.
The FHA serves a coordinating and convening role across the Federal agencies to support
alignment of HIT investments. This has led to the CONNECT Gateway project, the Federal
Health Information Modeling (FHIM) initiative, Federal Health Information Planning and
Reporting (FHIPR) and other projects aimed at coordinating across Federal agencies. FHA
initiated FHIM to develop a comprehensive, integrated set of standards that fully support
health information interoperability, including semantic interoperability. Included in this initiative
is information modeling, the goal of which is to produce a logical, health information model
that supports semantic interoperability and that is built by harmonizing information from the
Federal partners and standards organizations. FHA created the FHIPR initiative to provide
health IT specific guidance to agencies for the purposes of planning health IT investments
and reporting to OMB. FHA provides guidance for agencies to help them identify and select
health IT solutions that align to national health IT interoperability guidelines and standards.
Not funding this program would jeopardize the President's goal of ensuring that all citizens
have electronic health records by 2014.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

In 2011, FHA focused on delivering solutions that address vital national priorities for
healthcare. For example, the CONNECT Gateway initiative is enabling Federal Agencies —
and private sector organizations — to integrate their health information systems into the
emerging Nationwide Health Information Network standards and services. In addition to
CONNECT, FHA set out to operationalize the completed foundation of delivered products,
strategies, plans, architectures, guidance, solutions, and tools that resulted from Federal
Agency collaboration to advance the National Health IT Agenda. In FY11, FHA delivered
several products, such as a Federal security strategy; a Federal health IT standard
development organization plan; architecture for a Federal health information sharing tool;
investment and reporting guidance; solutions to support implementation; and tools for
reporting and progress measurement.
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4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

In FY12 and FY13, FHA will participate in the S&I Framework as each of its phases is
developed and will also focus its efforts on measuring adoption of standard and specifications
produced through the S&lI Framework. The FHIM work will be transitioned into a shared
model through the standards and interoperability framework, and will serve as one of the
foundational elements of the S&I framework. This will include resources to support a services
registry, and other resources that will decrease the barriers to interoperability across the
federal partners. - FHA will align the Federal Health Architecture with NIEM’s
Information Exchange Package Documentation (IEPD) where applicable. - FHA will
measure the adoption of meaningful use Stage 1 measures by Federal Agencies engaged in
health delivery service functions. - FHA will document the transition to ICD-10 by
Federal health IT investments, and will document risks and process changes that occur due
to the transition. - FHA will be integrated with the Standards Development and
Harmonization of Core Concepts phases of the ONC S&l Framework - FHA will initiate
an effort to facilitate and encourage the use of modular architecture and openly available
models of information, data dictionaries, and standardized vocabularies In addition, in FY12
and FY13, FHA will establish a governance structure to coordinate with the Federal partners,
provide resources that will help Federal partners identify, use, and contribute to the
meaningful use standards through alignment with and contribution to NwHIN standards and
specifications and participation in data exchanges utilizing the NwHIN specifications and
standards. As the technical requirements for privacy and security are finalized by the rule
making process, FHA will provide coordination and guidance of the standards, specifications,
validation, and policies for these requirements to Federal Agencies In FY12, FHA will
continue to support the federal partners in implementing CONNECT releases and
transitioning CONNECT to a distributed development model.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2004-03-22
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$26.1
$0.2
$34.2
$0.0
$0.0

$34.2
$0.2

Table I.C.1 Summary of Funding
PY

2011

$1.4
$6.1
$0.2
$7.7
$0.0
$0.0
0

$7.7
$0.2

$-0.4

-5.40%

$1.4
$6.1
$0.2
$7.7
$0.0
$0.0

$7.7
$0.2

$-0.9

-10.35%

$1.4
$6.1
$0.2
$7.7
$0.0
$0.0

$7.7
$0.2
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded GS10F0545P
Awarded HHSP23320040
0028W
Awarded HHSP2332008
4700El
Awarded 1406 IND10PD1851 GS10F0388M 4730
5
Awarded 1323 DOCYA132310 TIRNO99D0005 2050
NCO0727
Awarded GS35F0565T

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
HHS Interim Acquisition Guidance Concerning Earned Value Management, dated October 1, 2008, does not require EVM for any contract less
than $10M or for any firm-fixed price, time & materials, labor hour, or term contract less than $25M. All contracts require monthly financial
reporting.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-07-23

Section B: Project Execution Data

Table 11.B.1 Projects

288883 Federal Health Architecture In 2004, the Federal Health
Implementation Architecture (FHA) Program was
established as an OMB line of
business (LoB) to support
Federal activities related to the
development and adoption of
Health IT standards, ensuring
that agencies seamlessly and
securely exchange health data
with other agencies, other
government entities, and with
other public and private
organizations. In 2006, Executive
Order 13410 required healthcare
programs administered or
sponsored by the Federal
government to promote quality
and efficient delivery through the
use of health information
technology. HHS was tasked with
developing a program to assist
agencies to meet EO 13410 and
monitor their progress.
Subsequently, the Office of the
National Coordinator for Health
Information Technology (ONC)
was established. The FHA is a
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Table I.B.1 Projects

Project ID Project Project Project Project Project

Name Description Start Date Completion Lifecycle
Date Cost ($M)

partnership among Federal
Agencies and the OMB, and
managed by ONC with HHS,
acting as the Managing Partner,
along with the Department of
Defense and the Department of
Veterans Affairs, acting as Lead
Partners, provides funding for
the program. These agencies
collaborate to advance health
information interoperability
between Federal Agencies, and
between agencies and the tribal,
state, local and private sectors.
Through the FHA program,
Federal Agencies have joined
together to rapidly and efficiently
implement government-wide
solutions for interoperable and
secure health information
exchange that address agency
business priorities, while
protecting citizen privacy. FHA
serves the needs of more than
20 Federal Agencies in domains
as diverse as military and
veterans’ healthcare, public
health monitoring, long-term care
and disability services, research,
tribal health services and many
other critical Federal priorities.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) ($M) Activities
($M) (in days)
288883 Federal Health
Architecture

Implementation
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288883

288883

288883

288883

288883

288883

288883

288883

288883

288883

288883

288883

288883

288883: Define Target
Architecture

288883: Assist in the
Adoption of new
Tools, Standards and
Solutions

288883: Administer
the TROUX HHS
Repository content

288883: Administer
Service Level
Agreements

288883: Sponsor or
Participate in at least
one Major Event

288883: Administer
Governance
Model/Processes

288883: Support and
Enhance FHALOB
Websites

288883: Administer
new CONNECT
requirements and
releases

288883: Plan
Transition of Gateway
to Distributed Models

288883: Collaborate
with Partners

288883: Collaborate
with Partners

288883: Define Target
Architecture

288883: Assist in the
Adoption of new

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-09-30

2012-09-30

2012-09-30

Key Deliverables

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-09-30

2012-09-30

2012-09-30

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

182

182

182

182

182

182

182

182

182

182

182

182

182

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (MICEVED) (%)

288883

288883

288883

288883

288883

288883

288883

Tools, Standards and
Solutions

288883: Administer
the TROUX HHS
Repository content

288883: Administer
Service Level
Agreements

288883: Sponsor or
Participate in at least
one Major Event

288883: Administer
Governance
Model/Processes

288883: Support and
Enhance FHALOB
Websites

288883: Administer
new CONNECT
requirements and
releases

288883: Administer
Gateway Transition
Plan

2012-09-30

2012-09-30

2012-09-30

2012-09-30

2012-09-30

2012-09-30

2012-09-30

2012-09-30

2012-09-30

2012-09-30

2012-09-30

2012-09-30

2012-09-30

2012-09-30

182

182

182

182

182

182

182

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%
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Section C: Operational Data

Metric Description

Unit of Measure

FEA Performance
Measurement
Category Mapping

Table 1.C.1 Performance Metrics

Measurement
Condition

Baseline

Target for PY

Actual for PY

Target for CY

Reporting
Frequency

Number of Federal
participants in S&I
framework activities

Number of Federal
exchanges utilizing
CONNECT

Number of new
architecture artifacts
developed

CONNECT
transitioning to open
source contribution

Number of new
gov't/industry
connections as a
result of FHA
communications and
events

No. of Federal
participants in use
case dev.

No. of certified
participants on an
exchange

Number of validated
architecture artifacts

Number of code
segments contributed

Number of new out
bound communication
connections

Customer Results -
Customer Benefit

Customer Results -
Customer Benefit

Technology -
Information and Data

Technology -
Information and Data

Process and Activities
- Management and
Innovation

Over target

Over target

Over target

Over target

Over target

3.000000

15.000000

0.000000

0.000000

20.000000

0.000000

0.000000

0.000000

0.000000

0.000000

3.000000

15.000000

0.000000

0.000000

20.000000

6.000000

35.000000

250.000000

4.000000

40.000000

Semi-Annual

Monthly

Monthly

Semi-Annual

Quarterly
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